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CITY OF OCALA 
CONSTRUCTION PROJECT TIMELINES 
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TUSCAWILLA ARTPARTMENTS 02/16/20 01/31/21 

SKATE PARK 
(RESTROOMS DESIGN) 

05/01/20 08/31/20 

N. MAGNOLIA STREET IMPROVEMENTS 
(FROM SR 40 TO NW 6TH STREET) 

06/01/20 09/30/20 

SE 1ST AVE. STREET IMPROVEMENTS 
(FROM SE BROADWAY ST. TO SE 8TH ST.) 

06/01/20 12/31/20 

HOTEL‐PHASE II 09/01/20 08/31/21 

S. MAGNOLIA STREET IMPROVEMENTS 
(FROM SR 40 TO SW 8TH STREET) 

10/01/20 01/30/21 

COMMUNITY CENTER 
(BUILD) 

10/06/20 02/28/22 

AIRPORT TERMINAL RESTAURANT 
(BUILD‐OUT) 

01/02/21 06/30/21 

WATULA STREET RESURFACING 
(FROM SR 40 TO SE 5TH STREET ) 

01/15/21 04/15/21 

WATULA SOUTH TOWNHOMES 01/30/21 01/30/22 

PINE OAKS REDEVELOPMENT 
(PHASE i) 

05/28/21 07/28/22 

Prepared: 
August 20, 2020 
PLEASE NOTE: THE ABOVE TIME LINES ARE ESTIMATED WINDOWS FOR WORK OR PREPARATION AND ARE SUBJECT TO CHANGE 


